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Mr. Leslie T. Rogers, Regional Administrator 
Federal Transit Administration, Region IX 
U.S. Department of Transportation 
201 Mission Street, Suite 1650 
San Francisco, California 94105-1839 

Dear Mr. Rogers: 

Subject: Honolulu High-Capacity Transit Corridor Project 
Maintenance and Storage Facility (MSF) Contract 
Notice to Proceed #1 

The City and County of Honolulu (the City) determined that the MSF proposal 
received from Kiewit/Kobayashi JV (KKJV) provides the best value for the City. 
Therefore, the City intends to award a design-build (DB) contract to the Joint 
Venture (KKJV). As with the West Oahu Farrington Highway Guideway DB contract 
solicitation, we received proposals for the MSF DB contract solicitation during a time of 
very favorable market conditions, and the proposals received were substantially below 
our planned budget. 

To minimize delay costs and assure compliance with Federal and State laws 
while awaiting completion of environmental reviews, the City intends to issue to KKJV 
an initial Notice to Proceed (NTP) #1 for preliminary design and pre-construction 
activities under the MSF contract by November 1, 2010. This work under NTP #1 will 
be limited to elements of Preliminary Engineering (PE) whose principal purpose is 
refinement and validation of information supporting the environmental review process. 
NTP #1 activities will be restricted to planning for construction through the development 
and review of the contractor's various procedures and management plans, particularly 
those related to environmental compliance activities. The attachment to this letter 
provides descriptions of the scope functions we intend to authorize under NTP #1. This 
information is confidential until after the MSF contract is fully executed. 
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September 30, 2010 

We are being very careful and diligent to limit NIP #1 only to PE activities and 
will continue to withhold any commitments to final design and construction activities, to 
the mobilization of construction equipment, and to the purchase of long lead 
construction materials. In addition, this limited authorization of activities under NTP #1 
will not preclude consideration of the alternative MSF site identified in the Final 
Environmental Impact Statement or the No Build Alternative. 

If you require any additional information, please contact Simon Zweighaft, Chief 
Project Officer, at 808-768-6152. 

Very truly yours, 

Attachment 

cc: Mr. Nadeem Tahir, FTA, Region IX 
Ms. Catherine Luu, FTA, Region IX 
Mr. Tim Mantych, Jacobs Engineering Group, Inc. 
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1. Payment & Performance Bonds 

Payment Type: 
	

Lump Sum 
Milestone Value: 
	

$2,200,000 

Explanation:  This is a Design-Build contract. Hawaii Revised Statutes §103D-324 
(htt://www.capitol. hawaii.00v/hrscurrentNo102 Ch0046-0115/hrs0103D/H RS 0103D-0324. htm)  requires 
that performance and payment bonds be delivered to the City and become binding upon execution of the 
contract. This is a single event and payment is a lump sum. This activity is to enable the contractor to be 
reimbursed for the cost. 

The payment with City funds for the contractor to provide these bonds does not constitute a commitment 
to construction of the project since the contract includes appropriate termination clauses and 
requirements for subsequent NTPs prior to any construction activities. No construction commitment is 
included under NTP #1. The City will not issue an NTP authorizing construction until appropriately 
authorized by FTA. 

2. Insurance 

Payment Type: 
	

Lump Sum 
Milestone Value: 
	

$900,000 

Explanation:  Insurance coverage is required as specified in the Contract. This is a single event and 
payment is lump sum. This milestone activity is to enable the Contractor to be reimbursed for the cost of 
the insurance. 

The payment with City funds for this insurance does not constitute a commitment to construction of the 
project since the contract includes appropriate termination clauses and requirements for subsequent 
NTPs prior to any construction activities. No construction commitment is permitted to occur under 
NTP #1. The City will not issue an NTP authorizing construction until appropriately authorized by FTA. 

3. Project Management Phase 1 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $1,500,000 

Explanation:  This MSF Project Management Phase 1 milestone covers a period of 3 months which 
relates to NTP #1. The total cost of the milestone is a lump sum amount, but payment will be made in 
equal monthly installments. This milestone has a variety of associated sub-activities such as refinement 
of the MSF schedule, developing an MSF project communications plan, and organizing the MSF project 
records system. We will assure that the activities under the Project Management Phase 1 milestone are 
all within the limitation of our PE approval. 

The payment with City funds for this work does not constitute a commitment to construction of the project 
since the contract includes appropriate termination clauses and requirements for subsequent NTPs prior to 
any construction activities. No construction commitment is permitted to occur under NTP #1. The City will 
not issue an NTP authorizing any final design or construction until appropriately authorized by FTA. All of 
these activities are typical of work conducted during a preliminary engineering program and are used to 
confirm that the project will conform to the description of the proposed action contained in the Final 
Environmental Impact Statement. 
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4. Project Quality Management Plan 

Payment Type: 
	

Lump Sum 
Milestone Value: 
	

$250,000 

Explanation:  The MSF Project Quality Management Plan is a deliverable as defined in the contract and is 
required by FTA at all stages of project development. The purpose of the plan at this stage is to ensure 
that all work being conducted under this contract (including NTP #1 work) is in accordance with industry 
standards and can be relied upon to meet the project goals and objectives as described in the Final 
Environmental Impact Statement and in the contract. The work in this milestone is within the limitation 
identified in NTP #1. 

The payment with City funds for the task of preparing a MSF Project Quality Management Plan does not 
constitute a commitment to construction of the project since the contract includes appropriate termination 
clauses and requirements for further NTPs prior to any construction activities. No construction is 
permitted to occur under NTP #1. The City will not issue an NTP authorizing construction until 
appropriately authorized by ETA. This activity is typical of work which is conducted during a preliminary 
engineering program and is used to confirm that the project will conform to the description of the 
proposed action contained in the Final Environmental Impact Statement. 

5. Project Quality Management 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $600,000 

Explanation:  This milestone is to implement the MSF Project Quality Management Plan for work under the 
contract, including the work under NTP #1. There are expected to be multiple activities associated with this 
milestone which include; contractor employee familiarization, training, auditing and other work to monitor 
and take other measures to ensure compliance with the plan. The monthly milestone payment is based on 
the anticipated lump sum price for this work spread over a 38 month schedule. 

The contractor is only authorized to conduct such Quality Management activities as are required in its work 
under NTP #1. The work is paid with City funds. Authorizing Quality Management tasks for NTP #1 
activities does not constitute a commitment to any construction. Quality Management is typical of work 
which is conducted during a preliminary engineering program and is used to confirm that the project will 
conform to the description of the proposed action contained in the Final Environmental Impact Statement. 

Definitive Design Review per the contract SP 4.7 (m) shall be the first design review requiring participation 
of the City, and is intended to verify that the concepts proposed by the Design-Builder meet Concept 
Documents provided by the City (and shown in the FEIS). Substantiated reason for any proposed change 
to the Concept Documents shall be provided. The Quality Manager shall verify in writing the compliance 
and completeness of the design submittal prior to presenting the Definitive Design to the City for review. 

6. Safety Plan & Administration 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $45,000 
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Explanation:  This milestone is for work to prepare the MSF contractor's safety plan which is needed to 
protect the safety of those involved in the contract and others that might be associated with the contract or 
in the area in which work is being done. The milestone is also for the efforts related to administering the 
Safety Plan. The work is within the limitations outlined in NTP #1. The duration of all milestone work is 
expected to be 38 months. The monthly milestone payment is based on the anticipated lump sum price for 
this work spread over a 38 month schedule. 

The payment with City funds for the task of Safety Plan preparation and administration does not constitute 
a commitment to construction of the project since the contract includes appropriate termination clauses and 
requirements for subsequent NTPs prior to any construction activities. No construction commitment is 
permitted to occur under NIP #1. The City will not issue an NTP authorizing construction until 
appropriately authorized by FTA. This activity is typical of work which is conducted during a preliminary 
engineering program and is used to confirm that the project will conform to the description of the proposed 
action contained in the Final Environmental Impact Statement. 

7. Coordination with Local Agencies 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $30,000 

Explanation:  This milestone is to cover the MSF contractor's preliminary engineering efforts that require 
coordination with local agencies for work related to NIP #1. The monthly milestone payment is based on 
the anticipated lump sum price for this work spread over a 38 month schedule. A further description of 
the milestone is provided in the contract sections below: 

SP-4.9(h) Coordination with Others. In its performance of services authorized and required under the 
contract, the Design-Builder shall assist the City in coordination activities with governmental, public and 
private agencies as required by the City. 

SP-17.1 The Design-Builder shall design and construct the Work in accordance with the Contract, industry 
practices, and the specific permit conditions for the Project. Design-Builder shall identify and conduct any 
additional studies and inventories needed to identify environmental impacts and issues pertinent, if the 
Design-Builder is going to work outside of the environmental constraints specified by the permits in place 
between the City and regulatory authorities. Design-Builder shall identify and be responsible for securing 
any additional and applicable environmental permits, clearances, and approvals and mitigate impacts to 
environmentally sensitive areas and resources where Work is to be performed outside the limits, 
clearances, approvals and conditions in the permits in place between the City and regulatory authorities. 
The Design-Builder shall prepare the design and conduct construction activities such that no action or 
inaction on the part of the Design-Builder shall result in non-compliance with the requirements of laws 
applicable to the Project. 

If there is a conflict among the requirements cited herein, or in a permit or order, issued by a regulatory 
agency, then the requirement that provides the most environmental protection and broadest coverage 
shall govern. It is the Design-Builder's responsibility to obtain clarification of any ambiguity within the 
environmental documents or this Section prior to proceeding with design or construction. 
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8. On-Site Security, Communications, & Project Signing 

Payment Type: 	 Monthly (3 mos) 
Total Milestone Value: 	 $15,000 

Explanation:  The purpose of this milestone is to provide On-Site Security, Communications & Project 
Signing for the office work during NTP #1. These efforts are intended to provide security for contractor 
personnel and equipment in NTP #1. The monthly milestone payment is based on the anticipated lump 
sum price for this work spread over a 38 month schedule. A further description of the milestone is 
provided in the contract sections below: 

SP-4.2(g)(8). Site Identification Signing. The Design-Builder shall provide site identification signing at all 
project offices and all sites of Work. 

SP-16.2. Safety and Security Certification Process Requirements 
The Design-Builder shall participate in the Project Safety & Security Certification Program throughout the 
duration of the Contract. At a minimum, the Design-Builder shall: 

(a) Develop a Design-Builder Safety and Security Certification Plan for the final design, construction, and 
testing phases of the Project in conformance with the Project Safety and Security Management Plan 
and the Federal Transit Administration (FTA) document, Handbook for Transit Safety and Security 
Certification. 

9. Mobilization 1- 50% @ 5% of Contract 

Payment Type: 
	

Lump Sum 
Milestone Value: 
	

$4,715,000 

Explanation:  General mobilization consists of preparation work and operations, including but not limited to 
those necessary for the movement of personnel, equipment, supplies and incidentals. The amount paid 
for general mobilization is lump sum amount as defined Special Provisions 6.1 of the Design-Build 
Contract. The contractor is eligible to invoice for the first payment when 5%, or $9,790,000 in cost, for 
other services has been invoiced to the City. All work performed under NTP #1 will accrue towards the 
5% trigger. A further discussion of mobilization is contained both in SP-6.1 and in GCDB 6.3. 

Authorizing mobilization payment is a condition of the contract but the contractor is still not permitted to 
undertake the mobilization of any construction equipment by the conditions of NTP #1. The contractor is 
authorized to move project management and engineering design personnel to Honolulu and to establish 
office spaces to house these people. 

10. Activate Design Office 

Payment Type: 
	

Lump Sum 
Milestone Value: 
	

$200,000 

Explanation:  The purpose of this milestone is to enable the contractor to open an office from which 
Preliminary Engineering authorized under NTP #1 will be performed and is not a component of 
milestone 11, discussed above. The City cost for this milestone is a single lump sum payment in the 
amount of $200,000. Even though the benefits for the office will continue during the entire period of the 
contract under the Agreement the contractor is eligible to invoice when the milestone has been achieved. 
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It is expected that contractor personnel will occupy these premises. Further discussion regarding the 
office is below: 

SP-4.2(g) states "Design-Builder shall provide all office and building space, facilities, and equipment 
necessary to meet the requirements of the Contract," including but not limited to: (A) Locate DB's project 
management staff, (B) Provide facilities for Responsible Engineers to be present in the local office, 
(C) Locate City's Design Compliance Engineer and staff in the same building or in close proximity to the 
DB's design staff. 

11. Activate Design Team 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $300,000 

Explanation: The purpose of this milestone is to enable the contractor to activate their design team 
members who will initially perform Preliminary Engineering activities authorized under NTP #1. This 
milestone, which associated with other milestones, is not a component of any other mobilization 
milestone. The cost of the milestone is a lump sum amount of $300,000 that will be paid in four equal 
monthly installments of $100,000 each. Further discussion regarding this milestone is below: 

GCDB 4.2(b), Commencement Requirements, states the Design-Builder shall begin work within 
ten (10) working days from the official commencement date and shall diligently prosecute the same to 
completion within the contract time allowed. For NTP #1 this is the work associated with preliminary 
engineering that help to refine or validate data, information or assumptions underlying the Final 
Environmental Impact Statement. 

12. Activate Construction Management Team 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $300,000 

Explanation: The purpose of this milestone is to enable the contractor to active their construction 
management team members who will initially support the Preliminary Engineering activities, specifically 
by providing construction means and methods planning authorized under NTP #1. This milestone, which 
associated with other milestones, is not a component of any other mobilization milestone. The cost of the 
milestone is a lump sum amount of $300,000 that will be paid in three equal monthly installments of 
$100,000 each. Further discussion regarding this milestone is below: 

Contract SP-4.28(a) states "Design-Builder shall provide project and construction management 
services for the scope of Work defined in the Contract. This shall include, but not be limited to, 
the following activities: (1) Project Management Plan, (2) Weekly Coordination Meetings, 
(3) Monthly Progress Reports, (4) Risk Management participation, (5) Coordination with Other 
Work," etc. 

Contract SP-4.28(b) states "Within ten (10) days after Contract Execution, Design-Builder shall submit 
the following to the City for its timely review: (1) Updated Baseline Schedule, (2) Schedule of 
Milestones," etc. This contract provision further states that Design-Builder shall arrange and conduct a 
meeting with City and Design-Builder personnel to review and facilitate the City-acceptance of the 
Baseline Schedule and Schedule of Milestones prior to first pay request submittal. These activities 
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require CM as well as Design personnel to reflect the appropriate activities undertaken to support NTP #1 
and the validation of the environmental documents. 

The activation of certain members of the construction management team is necessary to plan for the 
activities of the future construction project and affirm that the commitments and restrictions regarding 
construction that are identified in the Final Environmental Impact Statement will be met. The City will not 
issue an NTP authorizing any construction until appropriately authorized by FTA. This pre-construction 
planning activity is typical of work which is conducted during a preliminary engineering program. 

13. Activate Equipment 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $150,000 

Explanation: The purpose of this milestone is to enable the contractor to purchase or ship equipment 
needed for staff to provide the services authorized under NTP #1. The type of equipment includes 
communications, reprographics, office equipment, safety and security equipment, furnishings, etc. This 
milestone, which associated with other milestones, is not a component of any other mobilization 
milestone. The anticipated cost of the milestone is a lump sum amount of $150,000 that will be paid in 
three equal monthly installments of $50,000 each. Further discussion regarding this milestone is below: 

Contract SP-4.2(g) states Design-Builder shall provide for all office(s) and other building space, facilities 
and equipment necessary to meet the requirements of the Contract. This provision continues to define 
the General Office requirements that include providing secure and safe sites, installing / providing all 
utility services, and maintenance of said facilities and equipment. 

No construction equipment is authorized for mobilization under NTP #1. 

14. Activate Sub & Suppliers 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $300,000 

Explanation: The purpose of this milestone is to enable the contractor to conclude agreements with sub-
contractors and suppliers needed to support staff and equipment involved in providing the services 
authorized under NTP #1. This milestone, which is associated with other milestones, is not a component of 
any other mobilization milestone. The anticipated cost of the milestone is a lump sum amount of $300,000 
that will be paid in three equal monthly installments of $100,000 each. Further discussion regarding this 
milestone is below: 

GCDB 4.2 and Contract SP-4.2 (g), Commencement Requirements, includes mobilization of 
subcontractors and suppliers to efficiently prosecute the Work. 

15. Design Management & Quality 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $1,200,000 
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Explanation:  This milestone is to cover the contractor's design and quality management for all the 
Preliminary Engineering and associated work authorized under NTP #1. The monthly milestone payment 
is based on the anticipated lump sum price for this work spread over an 18 month schedule. Additional 
discussion regarding Design Management and Quality milestone follows. 

Contract SP-4.7(a) states the Design-Builder shall establish and implement a Quality Management 
Program whose purpose is to ensure that Design-Builder provides the City work products that meet the 
Contract requirements. 

Contract SP-4.7(b) states that the Design-Builder shall develop, maintain, and implement a 
comprehensive Quality Plan that reflects Design-Builder's processes and procedures for effectively 
performing the Work. 

Contract SP-4.7(c) states the Quality Plan shall reflect the overall quality approach, philosophy and 
methodology that will assure the contracting and subcontracting relationships will support the City's and 
Design-Builder's quality objectives. 

Contract SP-4-7(m) Design-Builder shall perform Design Reviews and conduct design meetings that will 
build consensus and manage interfaces / coordination of others such that work products support the 
activities associated with NTP #1. 

16. Archeological-Historical Plan 

Payment Type: 	 Lump Sum 
Anticipated Milestone Value: 	$60,000 

Explanation:  As part of the field investigation program the Design-Builder is required to prepare an 
Archeological-Historical Plan. This plan is also required as part of the Environmental Compliance Plan 
and prior to initiation of any field work. During NIP #1 the Design-Builder will be validating and refining 
their preliminary design so as not to conflict with environmental documents or permits dealing with 
Archeological and Historical resources. The Design-Builder will also need to review the mitigation 
measures established in the environmental documents and confirm preliminary designs are in 
compliance. Payment will be made in a single lump sum amount paid upon completion of the milestone. 
Additional discussion regarding the Archeological-Historical Plan follows: 

References: GCDB 4.18 and SP-4.18 where the Design-Builder is required to prepare the plan, 
monitor (with an on-site Specialist) and provide documentation associated with Archeological-
Historical finds. 

SP-4.17.3(d) stipulates the Design-Builder must plan for mitigating and remediating impacts on ..., 
historic, archaeological, cultural, etc. 

FEIS Chapter 4.18.11 addresses the archeological, cultural and historic resources affecting the Project 
and the mitigation measures defined in the Programmatic Agreement requires contractors to review and 
assure their preliminary design is in full compliance. 

17. Hazardous Materials Plan 

Payment Type: 
	

Lump Sum 
Anticipated Milestone Value: 

	
$15,000 
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Explanation: The Final EIS indicates a number of Brownfield sites along the study corridor, where 
residual hazardous chemicals and materials exist due to prior industrial or military activities. As part of 
the field investigation program and prior to any construction work, the Design-Builder is required to 
develop and implement a comprehensive Hazardous Materials Plan (Hazmat Plan). During NTP #1 
Design-Builder will review the contract documents and validate that preliminary design mitigates and is in 
accordance with the Final EIS documents, laws, rules and ordinances regarding handling and disposal of 
contaminated materials. Payment will be made in a single lump sum amount paid upon completion of the 
milestone. Additional discussion regarding the Hazmat Plan Milestone follows: 

GCDB 4.13 and Contract SP-4.13 require the Design-Builder to prepare a Hazmat Plan and monitor field 
and report any hazmat conditions uncovered or generated during the course of the Work. The contract 
provision defines the procedures that should be included in the Plan. 

FEIS, Chapter 4.18.7 addresses Contaminated Media and Solid Waste requiring a Contaminant 
Management Plan, as well as, incorporation of the process and procedures if contaminated materials are 
encountered in the Construction Safety and Security Plan. 

18. Yard Track Alignment & Profile Plans 

Payment Type: 
	

Lump Sum 
Total Milestone Value: 
	

$625,000 

Explanation: Completion of the Yard Track Alignment & Profile Plans is required to validate conformance 
to the Final EIS. Such plans are typically preliminary engineering activities that precede any final design. 
Payment will be made in a lump sum amount upon completion of the milestone. The contractor is 
required to confirm their yard layout is consistent with the Contract requirements and both are consistent 
with the Final EIS documents and permits. Additional discussion regarding this milestone is provided 
below: 

Contract SP-10.3(b) states the Design-Builder is responsible for the design and installation of running 
rail, restraining and safety rail, fasteners, special track work, switch machines, and contact rail, and 
interfaces with Traction Electrification System, Train Control System and Communication System so that 
all of the requirements of the Contract are met. 

Contract SP-10.3 (b) and (c) require the Design-Builder to validate their alignment is in compliance with 
the REP Drawings and environmental documents and permits. Design-Builder shall confirm the Contract 
Design Criteria and construction tolerances for the trackbed, including super elevation with the system 
contractor (vehicle and transit systems provider) to ensure compatibility and ride quality of the end 
product. 

19. Design Workshop 

Payment Type: 
	

Lump Sum 
Total Milestone Value: 
	

$200,000 

Explanation: Workshops will be conducted during NTP #1 to validate preliminary design is in compliance 
with the environmental documents and permits. The workshops are used to compare REP Drawings and 
information with the Design-Builders preliminary plans, identify construction means and methods and 
establish Definitive and Interim Design Review Plans to validate Final EIS documents/ permits and 
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project elements. Payment will be a single lump sum amount upon completion of this milestone. Further 
description of this milestone is provided as follows: 

Contract SP-4.7 requires the use of design workshops to improve awareness of requirements in terms 
of environmental documents and permits as well as the basis of conceptual design that led to the REP 
Drawings and information. The Design-Builder is to facilitate the workshops having all stakeholders in 
attendance / invited with presentation materials and minutes / action plans. 

FEIS Appendix E and G address the (App E) Construction Approach and (App G) Record of 
Public and Stakeholder Correspondence & Coordination. The Design-Builder will confirm 
consistency with the environmental documents and permits as it pertains to the construction 
means and methods. 

20. Design QA Plan 

Payment Type: 
	

Lump Sum 
Total Milestone Value: 
	

$430,000 

Explanation: The Quality Management Program and quality assurance and control procedures 
will enable the project management team to fulfill its commitment to produce a quality design and 
provide criteria for measurement, auditing and monitoring. During the design phase, the Project 
Management Team must develop and implement a QA/QC Plan. The QA/QC Plan will detail 
among many items, management responsibilities, policies and procedures to implement elements 
defined in the FTA's Quality Assurance & Quality Control Guidelines. Payment will be a single 
lump sum amount of $430,000 paid upon completion of the milestone. Further discussion 
regarding this milestone follows: 

Contract SP-4.7 (a) Design-Builder shall establish and implement a Quality Management Program. 
The purpose of the Quality program is to: ensure that Design-Builder provides the City a completed 
project that meets Contract requirements; prevent the occurrence of design and construction non-
conformances through active and effective monitoring of processes; create organizational 
independence from the design and construction delivery of the Contract; and assure that Design-
Builder manages the Work such that the City has the ability to substantiate that the requirements of the 
Contract are being met and substantiate that appropriate payments for the Work are made. 

Contract SP-4.7 (d) Quality Plan Acceptance and Revisions. Within 30 days following NTP, the 
Design-Builder shall submit the Quality Plan that describes the QC/QA activities provided and 
managed for the design and permitting activities to the City for review and comment. 

21. Agency Coordination & Permitting 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $105,000 

Explanation: This milestone is to cover contractor agency coordination and permitting activities 
during the NTP #1 duration. It will include addressing issues related to government agencies with 
an interest in the project or regulatory authorities who have been actively engaged in the EIS 
process, and ongoing coordination among the agencies to secure the required permits. The 
anticipated cost of the milestone is a lump sum amount of $105,000 that will be paid in three 
equal monthly installments of $35,000 each. Further discussion regarding this milestone follows: 
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Contract SP-17.1 If there is a conflict among the requirements of the contract, or in a permit or 
order, issued by a regulatory agency, then the requirement that provides the most environmental 
protection and broadest coverage shall govern. It is the Design-Builder's responsibility to obtain 
clarification of any ambiguity within the environmental documents or this Section prior to 
proceeding. 

Contract SP-17.2. Completion of applications for all required environmental permits to be 
obtained by the Design-Builder, and accumulation of all documentation required for 
environmental clearances, and authorizations shall be the responsibility of the Design-Builder and 
shall be included in the environmental Compliance Plan. 

22. Agency Master Plan 

Payment Type: 
	

Lump Sum 
Total Milestone Value: 
	

$60,000 

Explanation: This milestone is for the contractor work associated with preparation of the Agency Master 
Plan. The plan will benefit all activities involving agency coordination, including those in NTP #1. Payment 
is a lump sum amount paid upon completion of the milestone. 

23. Environmental Compliance Plan 

Payment Type: 
	

Lump Sum 
Milestone Value: 
	

$170,000 

Explanation: This milestone is to cover contractor work to prepare the Environmental Compliance Plan 
document. Payment is a lump sum amount paid upon completion of the milestone. Further discussion 
regarding this milestone follows: 

The Environmental Compliance Plan (ECP) is part of the Quality Plan and is the contractor's 
comprehensive strategy to mitigating FEIS conditions throughout the project life. During the design 
phase, the Design Builder will present submittals to City representatives at both Definitive and Interim 
Design Reviews and Final Design Review. The City will review the ECP and design to determine if 
environmental compliance requirements, permit conditions/approvals, and environmental controls and 
mitigation methods have been incorporated into the design. 

During NTP #1, the Environmental Manager and environmental team will commence research and 
investigations to determine the presence and location of historical, archaeological, cultural and sensitive 
natural features of work sites, document direct and indirect effects of the Project, and prepare the ECP. 

Contract SP-17.3. The Design-Builder shall prepare an ECP based on the Final EIS commitments and 
mitigation and pertinent permit conditions. The ECP shall be updated as necessary, and when new or 
modified mitigation or environmental compliance strategies are developed throughout the term of the 
Contract. 

24. Public Information Plan 

Payment Type: 	 Lump Sum 
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Milestone Value: 	 $60,000 

Explanation:  This milestone is for work to develop the ongoing Public Information Plan (PIP) required by 
the contract to facilitate management of community issues and mitigate the impact of construction work 
on the community and neighborhoods adjacent to the project work site. The contract requires the Design-
Builder to develop and timely submit a Public Information Plan (PIP). NTP #1 activities include holding 
public information meetings and other community outreach activities, inform and involve the media (radio, 
television and news, press releases, etc.) to proactively inform the public, communicate with local 
agencies, business and community groups and issue advisories. 

Payment will be a lump sum amount of $60,000 paid upon completion of the milestone. These efforts will 
include PIP activities and work related to preparation of the contract-specific Public Awareness and 
Community Relations (PA/CR) Program which is to be submitted to the City for Review and Comment 
within 30 days of the Notice to Proceed. 

A further description of the milestone is discussed below: 

Design-Builder's Public Awareness and Community Relations Plan (PA/CR). Within 30 days of 
the Notice to Proceed (NTP), the Design-Builder shall complete and submit to the City for Review 
and Comment, its PA/CR Program Plan based on the summary submitted with its Proposal 
Documents and the other Contract Documents. The Business and Residential Impact Mitigation 
Plan defined in this Section must be included as a subset of the PA/CR Program Plan. 

25. Public Information Program Implementation 

Payment Type: 	 Monthly (3 mos) 
Milestone Value: 	 $75,000 

Explanation:  This milestone is for work to implement the ongoing Public Information Plan (PIP) and the 
PA/CR Plan required by the contract to facilitate management of community issues and mitigate the 
impact of construction work on the community and neighborhoods adjacent to project work sites. NTP #1 
activities include holding public information meetings and other community outreach activities, inform and 
involve the media (radio, television and news, press releases, etc.) to proactively inform the public, 
communicate with local agencies, business and community groups and issue advisories. 

The lump sum milestone price of $75,000 is payable in equal monthly installments of $25,000 each. A 
further description of the milestone as specified in the contract is discussed below: 

The Design-Builder will develop a contract-specific Public Awareness and Community Relations 
(PA/CR) Program for all activities to facilitate management of community issues and mitigation of 
impacts on the community and neighborhoods adjacent to the construction work sites. The 
PA/CR Program will also include a Business and Residential Impact Mitigation Plan. The Design-
Builder will manage the community advisory plan for activities and work closely with the City 
regarding community issues. The Design-Builder will also work with other City departments and 
the State Department of Transportation to provide advisories and current related traffic 
information to the public. Above all, this communications team must place a high priority on being 
responsive to the concerns of the public, neighborhoods, and business owners throughout the life 
of the Contract. 

Total Anticipated NTP #1 Authorization: $14,505,000 
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